BRIGHT HERMOSA BUILDERS INC.	Document No.	Section No.
	Effective Date:	Revision No. 2
	PROCEDURAL MANUAL	
	GENERATION OF CONTRACT	

OBJECTIVE	To ensure that the plan to be executed on-site was based on the approval of the boards and ready for construction.
SCOPE	This procedure includes the process

Responsibility	Activities	Documents
Project Engineer Office Engineer	Gather Project Informnation	Note 1
	Project>300k (NO / YES)	
Office Engineer	Draft Contract	Note 2
	Draft Work Order	
DD Director Project Engineer Client	Review and Approval	Note 3
Office Engineer	Finalization and Execution	Note 4

1. Gather Project Information

A. Collect all relevant project details:

- Project name and description
- Scope of work
- Client/customer information
- Total contract amount (calculated or provided)
- Payment terms
- Project timeline/schedule
- Any other specific project requirements or clauses

2. Determine Document Type

A. Condition 1: Total Contract Amount > 300,000

- Proceed to create a Contract.

B. Condition 2: Total Contract Amount ≤ 300,000

- Proceed to create a Work Order.

3. Document Creation

A. Contract:

- Utilize a standard contract template or create a new one if necessary.
- Fill in all project details accurately and completely.
- Include relevant legal clauses and terms specific to the project.
- Ensure the contract is reviewed and approved by legal counsel if required.

B. Work Order:

- Utilize a standard work order template or create a new one if necessary.
- Fill in all project details accurately and completely.
- Include specific instructions, deliverables, and timelines.
- Clearly state the payment terms and any other relevant conditions.

4. Review and Approval

A. Internal Review:

- Have the contract/work order reviewed internally by relevant parties (project manager, finance, etc.).
- Ensure all information is accurate and all terms are agreeable.

B. Client/Customer Approval:

- Send the contract/work order to the client/customer for their review and signature.
- Address any questions or concerns they may have.
- Obtain their signed approval before proceeding.

5. Finalization and Execution

A. Contract:

- Once approved, have all parties sign the contract.
- Distribute copies to all relevant parties.
- Store the original contract securely.

B. Work Order:

- Once approved, issue the work order to the relevant team or contractor.
- Monitor progress and ensure completion according to the terms of the work order.

Prepared and Revised by:	Reviewed by:	Recommending Approval by:	Approved by:
Marcone John Perea *Office Engineer*	**Mark Anthony Pajes** *Project Engineer*	**Nemesia P. Baylon** *Development Director*	**Adrian Carlo Escay** *President & CEO*