BRIGHT HERMOSA BUILDERS INC.	Document No.	Section No.
	Effective Date:	Revision No.
	PROCEDURAL MANUAL	
	PROJECT MANAGEMENT	

OBJECTIVE	-
SCOPE	This procedure includes the process

Responsibility	Activities	Documents
Design Engineering Team	Project Award and Mobilization	
Design Engineering Team	Planning and Pre-Construction	
Design Engineering Team	Construction Phase	
Design Engineering Team	Project Closeout	

1. Project Award and Mobilization

- **Contract Review and Acceptance:**
  a. Thoroughly review the project management contract awarded by the client, ensuring a clear understanding of scope, responsibilities, deliverables, and compensation.
  b. Seek clarification on any ambiguities or concerns before accepting the contract.
  c. Formally accept the contract and initiate project mobilization.
- **Project Team Assembly:**
  a. Assemble a competent and experienced project management team, including a project manager, site engineers, quality control personnel, and other necessary specialists.
  b. Clearly define roles and responsibilities within the team.
  c. Establish effective communication channels and reporting structures.
- **Site Mobilization and Setup:**
  a. Coordinate with the client to gain access to the project site and necessary project documentation (drawings, specifications, permits, etc.).
  b. Establish a site office and other temporary facilities required for project management operations.
  c. Set up project management tools and systems, including scheduling software, document control, and communication platforms.

2. Planning and Pre-Construction

- **Project Planning:**
  a. Develop a comprehensive project plan, including a detailed schedule, budget, risk management plan, and communication plan.
  b. Break down the project into manageable work packages and define critical path activities.
  c. Identify potential risks and develop mitigation strategies.
- **Pre-Construction Meeting:**
  a. Conduct a pre-construction meeting with the client, design team, and other key stakeholders.
  b. Review the project plan, schedule, and budget.
  c. Address any outstanding questions or concerns.
  d. Establish clear expectations and communication protocols.
- **Procurement and Contracting:**
  a. Initiate the procurement process for materials, equipment, and subcontractors.
  b. Develop and issue bid packages or requests for proposals.
  c. Evaluate bids/proposals and select qualified vendors and subcontractors.
  d. Negotiate and execute contracts, ensuring favorable terms and conditions.

3. Construction Phase

- **Construction Management:**
  a. Oversee and coordinate all construction activities, ensuring adherence to the project plan, specifications, and safety standards.
  b. Conduct regular site inspections and meetings to monitor progress, manage risks, and resolve issues.
  c. Manage project schedule and budget, proactively addressing any deviations or delays.
  d. Facilitate effective communication and collaboration among all project stakeholders.
- **Quality Assurance and Quality Control:**
  a. Implement a robust quality management system to ensure the project meets or exceeds the client's expectations.
  b. Conduct regular quality audits and inspections.
  c. Document and address any non-conformances promptly.
- **Safety Management:**
  a. Ensure a safe working environment for all personnel on the construction site.
  b. Implement and enforce a comprehensive safety plan.
  c. Conduct regular safety training and inspections.
  d. Investigate and report any accidents or incidents immediately.
- **Progress Monitoring and Reporting:**
  a. Track project progress against the baseline schedule and budget.
  b. Prepare regular progress reports for the client, highlighting key achievements, challenges, and upcoming milestones.
  c. Proactively manage any schedule or budget variances.
- **Change Management:**
  a. Establish a formal process for handling change orders and any unforeseen circumstances that may impact the project.
  b. Evaluate the impact of change orders on project scope, schedule, and budget.
  c. Obtain client approval for any changes before proceeding.

4. Project Closeout

- **Substantial Completion and Punch List:**
  - Conduct a thorough inspection to verify substantial completion of the project.
  - Prepare a punch list of any remaining work or deficiencies.
  - Ensure the contractor completes all punch list items in a timely manner.
- **Final Documentation and Handover:**
  - Gather and organize all project documentation, including as-built drawings, warranties, operation and maintenance manuals, and final project reports.
  - Conduct a final walk-through with the client, addressing any remaining concerns.
  - Obtain final acceptance and sign-off from the client.
  - Hand over the completed project to the client, along with all relevant documentation and keys.

Prepared by:	Reviewed by:	Recommending Approval by:	Approved by:
Marcone John Perea *Office Engineer*	**Mark Anthony Pajes** *Project Engineer*	**Nemesia P. Baylon** *Development Director*	**Adrian Carlo Escay** *President & CEO*